





Opinion Dynamics

PUC Technical Consultant

2024

NV5

PSD Thermal Potential Study

Kickoff Meeting with TAG

March 21

March 7

Modeling Assumptions to TAG

April 19

Final Draft of Modeling Assumptions

April 26

Final Draft Workforce and Job Creation Potential Analysis

Measure Structure Early Deliverable

May 3

May 31

Presentation Draft Results: Technical, Economic, MAX. Achievable Potential Analysis

June 14

Final Results: Technical, Economic, Max. Achievable Potential Analysis

Measure Characterization Early Deliverable

June 21

July 5

Act 18 Modeling inputs and Forecast Results

July 12

Act 18 Optimization Presentation of Results

July 26

Final Resport Initial Draft

August 2

Final Report PSD Draft Review

August 16

Final Report Final Draft and Presentation

First Draft CHS TRM Measure CHaracterizations

August 30

September 1

PSD Files Thermal Potential Study

Second Draft CHS Measure CHaracterizations

October 31

Final CHS TRM

December 31